COLORADO DEPARTMENT COF TRANSPORTATI ON Page 1
ESTI MATE RUN 09/ 28/ 2012

ESTI MATE SUMVARY 09: 41: 25
CONTI D: C17807 ESTI MATE NO. 0003 PROG SPEC YR 2005
PCN: 17807- BI D COFRS REPCRTI NG CATEGCRY: 5 FACS REF NO.
CONTRACT DESCRI PTI ON: TIME CHARGED: 60.0  DAYS TI VE ALLOW 50 WORK DAYS
140 shoul der inprovenents PERCENT TIME:  120. 00 ORI G TI ME ALLOW 50 WORK DAYS
PRQJIECT NO FSA 140A- 001
140 shoul der i nprovenents
NAVE OF ROAD: sh 140
PRQIECT COUNTI ES: LA PLATA
CONTRACTCR:
ELAM CONSTRUCTI ON | NCORPCRATED PAY PER OD ENDI NG 07/ 28/ 2012 DATE TI ME STARTED 10/19/2011
556 STRUTHERS AVENUE DATE LET 08/ 25/ 2011 DATE WORK BEGAN  10/19/2011
DATE AWARDED 09/ 23/ 2011 DATE TI ME STOPPED
DATE CONTRACT EXECUTED 10/ 14/ 2011 DATE ACCEPTED
GRAND JUNCTI ON CO 81501 970- 242-5370 DATE NOTI CE TO PROCEED 10/ 19/ 2011
CURRENT TOTAL TH S ESTI MATE
CURRENT PRQJECT AMI:  $ 1,406, 708. 38 PARTI Cl PATI NG $ 1,198, 097. 42 $ 772, 030. 47
AWARD PROJECT AM: $  1,435,138.20 NON PARTI Cl PATI NG 0. 00 0.00
PERCENT COVPLETE: 85. 17% TOTAL EARNI NGS 1,198, 097. 42 772, 030. 47
FUNDS AVAI LABLE: $ 208, 610. 96 STOCKPI LED MATERI ALS 0. 00 0. 00
GROSS EARNI NGS 1, 198, 097. 42 772, 030. 47
TOTAL CLAI VB $ 0. 00 RETAI NAGE -21,527.07 -10, 293. 06
SECUR! TI ES ENCUVBERED 0. 00 0.00
NET EARNI NGS 1,176, 570. 35 761, 737. 41
LI QUI DATED DANVAGES 0.00 0. 00
AUTCPAY ADJUSTNENT 0. 00 0. 00
AMOUNT DUE 1,176, 570. 35 761, 737. 41
OTHER ADJUSTMENTS 0.00 0. 00
PAYMENT DUE $ 761, 737. 41

APPROVED FOR PAYMENT BY

PRQJECT COMVENT:

ESTI MATE COMMVENT:



CONTI D C17807 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 2
PCN: 17807-BI D ESTI MATE RUN 09/ 28/ 2012
PRQJECT:! FSA 140A- 001 ESTI MATE NO 0003 09:41: 25
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QTY TH S PERI OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,, WTPRCE
CAT NO0200 ROADWAY
0005 201- 00000 *C earing and G ubbi ng 1. 000 1. 000
LS 0. 000 0. 00
10, 000. 00000 1. 000 10, 000. 00
0010 202-00010 Renoval of Tree 7.000 5. 000
EACH 2.000 1, 200. 00
600. 00000 7.000 4, 200. 00
0015 202-00033 Renoval of Pipe 1. 000 1. 000
EACH 0. 000 0. 00
1, 100. 00000 1. 000 1, 100. 00
0020 202-00037 Renoval of End Section 3. 000 3. 000
EACH 0. 000 0. 00
135. 00000 3. 000 405. 00
0025 202-00090 *Renoval of Delineator 50. 000 0. 000
EACH 22.000 242.00
11. 00000 22.000 242.00
0030 202-00220 *Renoval of Asphalt Mat 929. 000 0. 000
SY 706. 000 16, 944. 00
24. 00000 706. 000 16, 944. 00
0035 202-00240 *Renoval of Asphalt Mat (Pl aning) 2,716. 000 1, 795. 000
SY 921. 000 8, 289. 00
9. 00000 2,716. 000 24,444.00
0040 202- 00250 *Removal of Pavenment Marking 500. 000 0. 000
SF 0. 000 0. 00
7.00000 0. 000 0. 00
0045 202-00810 *Renoval of Gound Sign 9. 000 0. 000
EACH 8. 000 1, 104. 00
138. 00000 8. 000 1, 104. 00
0050 202-00821 *Renoval of Sign Panel 3. 000 0. 000
EACH 2.000 122. 00
61. 00000 2.000 122. 00
0055 202-04002 C ean Cul vert 4. 000 0. 000
EACH 4.000 5, 400. 00
1, 350. 00000 4.000 5, 400. 00



CONTI D C17807 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 3
PON: 17807-BI D ESTI MATE RUN 09/ 28/ 2012
PRQIECT: FSA 140A- 001 ESTI MATE NO 0003 09: 41: 25
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI OD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADVWAY
0060 203- 00060 *Enbankment Material (Conplete In Place) 8, 080. 000 8, 080. 000
CY 0. 000 0. 00
21. 00000 8, 080. 000 169, 680. 00
0065 203-00100 *Muck Excavation 100. 000 95. 000
CY 0. 000 0. 00
22. 00000 95. 000 2,090. 00
0070 203- 00500 *Rock Fill 35. 000 33. 000
CY 0. 000 0. 00
44. 00000 33. 000 1, 452. 00
0075 203-01140 Rol l'ing 10. 000 2.000
HOUR 0. 000 0. 00
97. 00000 2.000 194. 00
0080 203-01500 Bl adi ng 10. 000 0. 000
HOUR 0. 000 0. 00
120. 00000 0. 000 0. 00
0085 203-01550 Dozi ng 0. 000 0. 000
HOUR 0. 000 0. 00
250. 00000 0. 000 0. 00
0090 203-01594 Conbi nati on Loader 10. 000 0. 000
HOUR 2.000 170. 00
85. 00000 2.000 170. 00
0095 203-01597 Pot hol i ng 10. 000 0. 000
HOUR 3. 000 750. 00
250. 00000 3. 000 750. 00
0100 203-01622 Sweepi ng (Wth Pickup Broon 0. 000 0. 000
HOUR 0. 000 0. 00
200. 00000 0. 000 0. 00
0105 206- 00065 Structure Backfill (FlowFill) 50. 000 32. 000
CY 0. 000 0. 00
120. 00000 32. 000 3, 840. 00
0110 208-00002 *Erosion Log (12 Inch) 1, 500. 000 1, 296. 000
LF 150. 000 675. 00
4. 50000 1, 446. 000 6, 507. 00



CONTI D C17807 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 4
PCN: 17807-BI D ESTI MATE RUN 09/ 28/ 2012
PRQJECT: FSA 140A- 001 ESTI MATE NO 0003 09:41: 25
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QTY TH S PERI OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0115 208-00020 *Silt Fence 2,921. 000 2,294.000
100. 000 150. 00
1. 50000 2,394. 000 3,591. 00
0120 208-00070 Vehi cl e Tracki ng Pad 0. 000 0. 000
EACH 0. 000 0. 00
1, 260. 00000 0. 000 0. 00
0125 208-00103 Renoval and Di sposal of Sedinent (Labor) 29. 250 0. 000
HOUR 29. 250 1, 579. 50
54. 00000 29. 250 1, 579. 50
0130 208-00105 Renoval and Di sposal of Sedinent (Equipnent) 25. 000 0. 000
HOUR 0. 000 0. 00
78. 00000 0. 000 0.00
0135 208-00206 *Erosion Control Supervisor 77.000 56. 000
DAY 21. 000 8,421.00
401. 00000 77.000 30, 877. 00
0140 210-00011  *Reset Mailbox Structure (Type 1) 5. 000 0. 000
EACH 5. 000 1, 945. 00
389. 00000 5. 000 1, 945. 00
0145 210-00090 *Reset Del i neat or 41. 000 0. 000
EACH 1. 000 19. 00
19. 00000 1. 000 19. 00
0150 210-00810 *Reset Ground Sign 20. 000 0. 000
EACH 15. 000 2,730.00
182. 00000 15. 000 2,730.00
0155 212-00006 *Seeding (Native) 2.800 0. 000
ACRE 2.800 1,747.20
624. 00000 2.800 1,747.20
0160 212-00028 *Seedi ng (Wt ands) 0. 200 0. 000
ACRE 0. 200 760. 00
3, 800. 00000 0. 200 760. 00
0165 212-00032 *Soi | Condi tioning 2.800 0. 000
ACRE 2.800 14, 000. 00
14, 000. 00

5, 000. 00000 2.800



CONTI D C17807 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 5
PCN: 17807-BI D ESTI MATE RUN 09/ 28/ 2012
PRQIECT: FSA 140A- 001 ESTI MATE NO 0003 09: 41: 25
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH S PERI CD TH S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADVWAY
0170 213-00004 *Mil ching (Weed Free Straw) 2.000 0. 000
ACRE 0. 000 0. 00
628. 00000 0. 000 0. 00
0175 213-00012 *Spray-on Mul ch Bl anket 2.800 0. 000
ACRE 2.800 11, 480. 00
4,100. 00000 2.800 11, 480. 00
0180 213-00061  *Mulch Tackifier 400. 000 0. 000
LB 0. 000 0. 00
4. 00000 0. 000 0. 00
0181 213-00100 Soi | Bi nder 2.000 2.000
ACRE 0. 000 0. 00
1, 400. 00000 2.000 2,800. 00
0185 215-00600 *Transpl ant Pl ug 200. 000 0. 000
EACH 0. 000 0. 00
46. 00000 0. 000 0. 00
0190 304- 02000 *Aggregat e Base Course (C ass 2) 6, 275. 000 2, 209. 160
TON 4, 058. 450 81, 169. 00
20. 00000 6, 267. 610 125, 352. 20
0195 304- 06000 *Aggregate Base Course (O ass 6) 2,762. 000 0. 000
TON 2,761.780 63, 520. 94
23. 00000 2,761.780 63, 520. 94
0200 304-09014 *Aggregat e Base Course (Special) 350. 000 0. 000
TON 347. 890 8,175. 42
23.50000 347.890 8,175. 42
0205 403-00721  Hot M x Asphalt (Patching) (Asphalt) 83. 000 0. 000
SY 0. 000 0. 00
37. 00000 0. 000 0. 00
0210 403-34721  *Hot M x Asphalt (Gading SX) (75) (PG 58-28) 5, 050. 000 0. 000
TON 5, 046. 330 504, 633. 00
100. 00000 5, 046. 330 504, 633. 00
0215 411-10255  Enulsified Asphalt (Sl ow Setting) 4, 995. 000 0. 000
GAL 0. 000 0. 00
3. 00000 0. 000 0. 00



CONTI D C17807 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 6
PCN: 17807-BI D ESTI MATE RUN 09/ 28/ 2012
PRQJECT: FSA 140A- 001 ESTI MATE NO 0003 09: 41: 25
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER 0D TH'S CUMLATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADVWAY
0220 420-00112 Geotextile (Drainage) (O ass 1) 50. 000 0. 000
SY 49. 000 196. 00
4. 00000 49. 000 196. 00
0225 506-00206 Riprap (6 Inch) 50. 000 0. 000
cY 16. 000 3, 680. 00
230. 00000 16. 000 3, 680. 00
0230 603-10180 18 Inch Corrugated Steel Pipe 62. 000 62. 000
LF 0. 000 0. 00
112. 00000 62. 000 6, 944. 00
0235 603-10240 24 Inch Corrugated Steel Pipe 20. 000 20. 000
LF 0. 000 0. 00
170. 00000 20. 000 3, 400. 00
0240 603- 15018 18 Inch Equival ent Corrugated Steel Pipe Arch 38. 000 0. 000
LF 0. 000 0. 00
170. 00000 0. 000 0. 00
0245 603- 15036 36 I nch Equival ent Corrugated Steel Pipe Arch 50. 000 0. 000
LF 0. 000 0. 00
210. 00000 0. 000 0. 00
0250 603-30018 18 Inch Steel End Section 3. 000 1. 000
EACH 0. 000 0. 00
270. 00000 1. 000 270. 00
0255 603-30024 24 Inch Steel End Section 2.000 2.000
EACH 0. 000 0. 00
330. 00000 2.000 660. 00
0260 603-31318 18 Inch Equival ent Arch Steel End Section 2.000 0. 000
EACH 0. 000 0. 00
260. 00000 0. 000 0. 00
0265 603-31336 36 I nch Equivalent Arch Steel End Section 2.000 0. 000
EACH 0. 000 0. 00
600. 00000 0. 000 0. 00
0270 607-11525 *Fence (Plastic) 260. 000 0. 000
LF 0. 000 0. 00
4. 00000 0. 000 0. 00



CONTI D C17807 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 7
PCN: 17807-BI D ESTI MATE RUN 09/ 28/ 2012
PRQJECT: FSA 140A- 001 ESTI MATE NO 0003 09: 41: 25
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI OD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADVWAY
0275 612-00001  *Delineator (Type I) 41. 000 0. 000
EACH 41. 000 984. 00
24. 00000 41. 000 984. 00
0280 612-00003 *Del i neator (Type II1) 7.000 0. 000
EACH 7.000 196. 00
28. 00000 7.000 196. 00
0285 613-00125 1-1/4 Inch El ectrical Conduit 60. 000 0. 000
LF 0. 000 0. 00
26. 00000 0. 000 0. 00
0290 614-00011 *Sign Panel (Qass I) 41. 760 0. 000
SF 41. 760 751. 68
18. 00000 41. 760 751. 68
0295 614-00012 *Sign Panel (Cass I1) 40. 000 0. 000
SF 40. 000 880. 00
22. 00000 40. 000 880. 00
0300 614-01512 *Steel Sign Support (2-1nch Round) (Post) 98. 000 0. 000
LF 69. 500 625. 50
9. 00000 69. 500 625. 50
0305 614-01522 *Steel Sign Support (2-1nch Round)(Socket) 19. 000 0. 000
EACH 16. 000 1, 760. 00
110. 00000 16. 000 1, 760. 00
0310 614-01588 *Steel Sign Support (2-1/2 Inch Round Sch 80)(Slipbase) 9. 000 0. 000
EACH 5. 000 885. 00
177. 00000 5. 000 885. 00
0315 625- 00000 *Construction Surveying 1. 000 1. 000
LS 0. 000 0. 00
18, 000. 00000 1. 000 18, 000. 00
0320 626- 00000 *Mobi | i zat i on 1. 000 0. 600
LS 0. 400 34, 400. 00
86, 000. 00000 1. 000 86, 000. 00
0325 627-00001 *Pavement Mar ki ng Pai nt 116. 250 0. 000
GAL 116. 250 4,417. 50
38. 00000 116. 250 4,417. 50



CONTI D C17807 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 8
PCN: 17807-BI D ESTI MATE RUN 09/ 28/ 2012
PRQJECT: FSA 140A- 001 ESTI MATE NO 0003 09: 41: 25
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI OD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADVWAY
0330 630-00000  *Fl aggi ng 1, 700. 000 954. 250
HOUR 722.000 18, 050. 00
25. 00000 1, 676. 250 41, 906. 25
0335 630- 00007 *Traffic Control Inspection 49. 000 39. 000
DAY 10. 000 1, 410. 00
141. 00000 49. 000 6, 909. 00
0340 630- 00012 *Traffic Control Management 54. 000 39. 000
DAY 15. 000 9, 300. 00
620. 00000 54. 000 33, 480. 00
0345 630-80341 *Construction Traffic Sign (Panel Size A) 10. 000 2. 000
EACH 1. 600 81. 60
51. 00000 3. 600 183. 60
0350 630-80342 *Construction Traffic Sign (Panel Size B) 56. 000 22.500
EACH 27.900 1, 590. 30
57. 00000 50. 400 2,872.80
0355 630- 80360 *Drum Channel i zi ng Devi ce 40. 000 19. 000
EACH 17. 000 289. 00
17. 00000 36. 000 612. 00
0360 630-80363 *Drum Channel i zi ng Device (Wth Light) (Flashing) 20. 000 6. 000
EACH 12. 000 204. 00
17. 00000 18. 000 306. 00
0365 630- 80380 *Traffic Cone 100. 000 20. 000
EACH 30. 400 334. 40
11. 00000 50. 400 554. 40
0370 630-80510 *Mobi | e Pavenment Marking Zone 1. 000 0. 000
LS 0. 000 0. 00
1, 100. 00000 0. 000 0. 00
0375 700-70010 F/ A M nor Contract Revisions 25, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0380 700-70011 F/ A Partnering 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00



CONTI D C17807 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 9

PON: 17807-BI D ESTI MATE RUN 09/ 28/ 2012
PRQIECT: FSA 140A- 001 ESTI MATE NO 0003 09:41: 25
CURRENT PREV QTY/ AMOUNT
REF  ITEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0385 700-70016 F/ A Fuel Cost Adjustnent 15, 000. 000 0. 000
FA -1, 498. 290 -1, 498. 29
1. 00000 -1, 498. 290 -1, 498. 29
0390 700-70019 F/ A Asphalt Cenent Cost Adjustnent 5, 000. 000 0. 000
F A 0. 000 0. 00
1. 00000 0. 000 0.00
0395 700- 70022 F/ A QJT Col orado Training Program 0. 000 0. 000
F A 0. 000 0. 00
1. 00000 0. 000 0.00
0400 700-70028 F/ A ESB Program 0. 000 0. 000
F A 0. 000 0. 00
1. 00000 0. 000 0.00
0405 700-70034 F/ A I ndi an Lands Tax 35, 000. 000 0. 000
F A 0. 000 0. 00
1. 00000 0. 000 0.00
0410 700-70035 F/ A Wetland Mtigation 0. 000 0. 000
F A 0. 000 0. 00
1. 00000 0. 000 0.00
0415 700- 70082 F/ A Furnish & Install Electrical Service 0. 000 0. 000
F A 0. 000 0. 00
1. 00000 0. 000 0.00
0420 700-70380 F/ A Erosion Control 0. 000 0. 000
F A 0. 000 0. 00
1. 00000 0. 000 0.00
0421 900-00006 Added Item (Dol lar)/ -1.000 0. 000
DOL -9, 005. 690 -9, 005. 69
1. 00000 -9, 005. 690 -9, 005. 69
0430 900-00006 Added Item (Dol lar)/ -1.000 0. 000
DOL -14,726. 590 -14,726. 59

1. 00000 -14,726. 590 -14,726. 59



CONTI D: C17807 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 10
PCN: 17807-BI D ESTI MATE RUN 09/ 28/ 2012
PRQJECT: FSA 140A- 001 ESTI MATE NO. 0003 09: 41: 25
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrY TH'S PER OD TH S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRICE
CAT NO0200  RQADVWAY
0435 900-00006  Added Item (Dol lar)/ -1.000 0. 000
DOL -18, 000. 000 -18, 000. 00
1. 00000 - 18, 000. 000 - 18, 000. 00

CAT NO0400 CONSTRUCTI ON ENG NEERI NG

0425 620-00020 Sanitary Facility

CAT 0200 CURRENT AMI  $ 1,403, 708.38$%

772,030.47$ 1,195,097. 42

1. 000 1. 000
EACH 0. 000 0. 00
3, 000. 00000 1. 000 3, 000. 00
CAT 0400 CURRENT AMI  $ 3, 000. 00 $ 0.00$ 3, 000. 00

PRQJIECT TOTAL CURRENT AMI $ 1,406, 708.38 $

772,030.47$ 1,198,097.42



